Process information							lug. 2021	5	Sep. 2021	Oct. 20	21	Nov. 2	021	Dec. 2021	Jan. 2022		Feb. 2022	Mar. 2022	Apr. 2022	May. 2022	Jun. 2022	Jul. 202	2	Aug. 2022	Sep. 2022
Process ID	Process group	Process name	Start date	Finish date	Week	29 3	30 31 32	33 34 3	35 36 37 3	38 39 40	41 42 4	3 44 45	46 47	48 49 50 51	52 1 2	3 4	5 6 7	8 9 10 11 1	12 13 14 15	16 17 18 19 20 21	22 23 24 2	5 26 27	28 29 30	31 32 33 34	35 36 37 38
L1	Learning	Environments on the market	27/07/2021	31/10/2021																					
L2	Learning	Law on teaching and school	06/09/2021	10/10/2021																					
L3	Learning	Educational topics needed	20/09/2021	12/06/2022																					
O1	Organization	Idea definition	04/10/2021	21/11/2021																					
O2	Organization	Planning	18/10/2021	21/11/2021																					
D1	Development	Problem analysis	22/11/2021	19/12/2021																					
D2	Development	Main functions	27/12/2021	05/06/2022																					
D3	Development	Core of the backend	07/02/2022	05/06/2022																					
T1	Development	Core testing	21/02/2022	05/06/2022																					
D4	Development	GUI package development	04/04/2022	12/06/2022																					
D5	Development	GUI development	25/04/2022	12/06/2022																					
T2	Development	Alpha and Beta testing	02/05/2022	15/05/2022																					
R1	Release	Presentation	06/06/2022	12/06/2022																					
R2	Release	Advertising	06/06/2022	19/06/2022		II		I																	
R3	Release	Publishing	01/08/2022	25/09/2022																					
R4	Release	Selling	29/08/2022	25/09/2022	Ī	· ·						1									I				

16/02/2022 Pag. 1